



FAIRTRADE LABELLING ORGANIZATIONS INTERNATIONAL

STANDARDS PROJECT TIMING 2006 FOR CONSULTATION (timing subject to changes and update)

1. Maintaining Fairtrade standards

Project title	JAN	FEB	MAR	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
Smallholder standard (Dorothee Jung)		Workshops	Workshops		Consultation	Consultant Report and SC	Draft Standard	Public consultation	SC and 2 nd Draft standard	Public consultation	SC and 3 rd Draft standard	Further workplan for 2007
Environmental standard (Rob van Hout)						Draft for Contract Production	Consultation	Final draft	SC	Publication		
Coffee standard (Rob van Hout)						Workplan approval by SC	Consultation	Analysis	SC	Further workplan 2007		
Tea standard (Andreas Kratz)						Workplan (subject to resources)						
Flower standard (Rob van Hout)	Consultation	SC	Research	SC	Public consultation Part B	SC	Publication Part B & Research Part C	Consultation Part C	SC	Publication Part C		

2. Closing gaps

Project title	JAN	FEB	MAR	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
Trading standard (Dorothee Jung)	First report	SC	Second report	SC	1 st Draft standard	Public consultation	Public consultation	Public consultation	SC and 2 nd Draft standard	Public consultation	SC and Final version	Publication
Processing standard (Rob van Hout)	Consultation	Second report	Board cancelled	Research	Consultation & Board	Research	Consultation	Analysis	Final report	Public consultation	SC and Final version	Publication
Standards for the south (Andreas Kratz)							This project is being delayed since depending on an organisational framework in FTL to host this and related activities.					Workplan 2007



FAIRTRADE LABELLING ORGANIZATIONS INTERNATIONAL

3. Exploring new areas

Project title	JAN	FEB	MAR	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
Textiles (Andreas Kratz)	Standards project is delayed since as a first step a feasibility study shall be carried out which looks at the whole FT labelling system. Consultation on draft standards is being expected to start only in 2007.											